

Upper Gunnison Drought Contingency Plan Schedule

Month	Tasks & Meetings	Dates*
November 2023	Task Force Meeting - Approve Detailed Work Plan	November 28, 2023
December 2023	Submit Detailed Work Plan to Reclamation	December 1, 2023
	Stakeholder Outreach - Interviews and Surveys	Ongoing
January 2024	Task Force Meeting - 101 Presentations, Drought Monitoring Data Collection Overview	January 24, 2024
	District Drought Contingency Plan Subcommittee - Provide Detailed Work Plan and Update	January 29, 2024
	Stakeholder Outreach - Interviews and Surveys	Ongoing
February 2024	Task Force Meeting - Drought Monitoring Indicators, Triggers, Classifications	February 28, 2024
	Stakeholder Outreach - Interviews and Surveys	Ongoing
March 2024	District Drought Contingency Plan Subcommittee - Update	March 25, 2024
	Stakeholder Meeting - Kickoff Meeting to Introduce Process and Drought Risk by Basin	March 27, 2024
April 2024	Task Force Meeting - Vulnerability Assessment	April 24, 2024
May 2024	Task Force Meeting - Vulnerability Assessment	May 22, 2024
June 2024	Task Force Meeting - Vulnerability Assessment, Mitigation and Response Actions	June 26, 2024
July 2024	Task Force Meeting - Mitigation and Response Actions	July 24, 2024
August 2024	District Board Meeting - Update	August 26, 2024
	Task Force Meeting - Mitigation and Response Actions	August 28, 2024
September 2024	Task Force and Drought Contingency Plan Subcommittee Meeting - Brainstorm Mitigation and Response Actions	September 23, 2024
	Stakeholder Meeting - Plan Update and Brainstorming Session for Mitigation and Response Actions	September 25, 2024
October 2024	Task Force Meeting - Plan Table of Contents Review and Final Elements	October 23, 2024
November 2024	Task Force Meeting - Review Process Overview	November 20, 2024
December 2024	First Draft of Plan Completed	December 2, 2024
	Task Force Review of Draft Plan Begins	December 10, 2024
January 2025	Task Force Meeting - Review of Draft Plan	December 18, 2024
	Task Force Comments Due	January 9, 2025
	Task Force Meeting - Review and Incorporate Applicable Comments into Draft Plan	January 15, 2025
	District Drought Contingency Plan Subcommittee Meeting - Review of Draft Plan and Upcoming Review Process	January 20, 2025
February 2025	District Review of Draft Plan Begins	January 20, 2025
	District Comments Due	February 10, 2025
	District Drought Contingency Plan Subcommittee Meeting - Review and Incorporate Applicable Comments into Draft Plan	February 24, 2025
	Distribute Plan for Public Review	February 26, 2025
March 2025	Stakeholder Meeting - Public Review of Plan	February 26, 2025
	Public Comments Due	March 31, 2025
April 2025	District Drought Contingency Plan Subcommittee Meeting - Review Public Comments and Approval Final Draft of Plan	April 28, 2025
May 2025	Final draft of Plan Submitted to Reclamation for Review	May 2, 2025
June 2025	District Meeting - Review Reclamation Comments and Possible District Action of Acceptance of Plan	June 23, 2025
	Final Plan Due to Reclamation	June 30, 2025

*Cells colored in orange denote virtual-only meetings. All other meetings will be in-person with a virtual option.